Rpt-ID: RCPESPRJ Georgia Date: 04/13/2015
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14624-13-000-0 Estimate Number: 0007 Pay Period: 11/01/2014
to 03/31/2015

Contract Location: Time Allowed: 304 Days

SR 85 @THE FAYETTE COUNTY LINE TO SR 331 (FOREST | Elapsed Calender Days: 304 Days

Percent Time: 100.00
District: 7 Area: 03
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 08/16/2013
P. O. BOX 306 Date Awarded: 08/30/2013
Date Contract Executed: 09/30/2013
Date Notice to Proceed: 10/01/2013
SNELLVILLE GA 30078-0306 Date Work Began: 05/06/2014
Phone: Date Time Stopped: 07/31/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $3,948,333.17 Counties:
Original Contract Amount $3,948,333.21 Clayton
Funds Available $224,030.25
Percent Complete 94.33%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004582 $3,948,333.17 $3,948,333.21 $224,030.25 94.33% $39,784.20

Chief Engineer
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M004582

SR 85 - MILLING, INLAY & PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,979,442.35

Prev to Date
$2,947,614.99

$744,860.57 $736,903.73
$3,724,302.92 $3,684,518.72
$0.00 $0.00
$3,724,302.92 $3,684,518.72
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,724,302.92 $3,684,518.72

Total Payable:

This Estimate

$31,827.36
$7,956.84
$39,784.20
$0.00
$39,784.20
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$39,784.20
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Pay Period: 11/01/2014
to 03/31/2015

Project Number M004582

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 750.000 843.660
92.170 .000
843.660 $.00 $77,760.14
0025 413-1000 BITUM TACK COAT GL 22,060.000 21,709.000
2.690 135.000
21,844.000 $363.15 $58,760.36
0030 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 441,130.000 385,647.324
0.870 1,464.000
387,111.324 $1,273.68 $336,786.85
0040 441-0108 CONC SIDEWALK, 8 IN SY 300.000 281.924
111.850 2.233
284.157 $249.76 $31,782.96
0080 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 2,520.000 2,508.000
8.070 12.000
2,520.000 $96.84 $20,336.40
0085 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 39,800.000 30,058.000
2.150 401.000
30,459.000 $862.15 $65,486.85
0095 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 17.000 12.753
1575.550 .208
12.961 $327.71 $20,420.70
0110 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 14,000.000 16,428.045
2.690 .000
16,428.045 $.00 $44,191.44
0120 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 30.000 41.000
102.170 .000
41.000 $.00 $4,188.97
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 654-1003 RAISED PVMT MARKERS TP 3 EA 300.000 4,480.000
3.230 .000
4,480.000 $.00 $14,470.40
0160 402-3127 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 36,970.000 36,346.250
RCEMENT FIBER, BITUM MATL & H LIME 65.500 183.220
36,529.470 $12,000.91 $2,392,680.29
1001 150-1000 TRAFFIC CONTROL - LS .000 .000
24610.000 1.000
1.000 $24,610.00 $24,610.00
Supplemental Agreement No 1
CO#2
Category Amount: $39,784.20 $3,091,475.36

Project Total Amount:

$39,784.20

$3,724,302.92



